



01/01/2025 ÷ 12/31/2025

70:34:10



- SOS2425-14

70:34:10



14:03:39
8:55:00
6:12:45
5:08:00
3:54:01
3:37:05
2:54:30
2:51:03
2:32:57
2:29:12
2:13:26

● (Issue 4)Modificaci3n package.json y archivo /docs	2:10:12
● Tareas Individuales (Issue 3)	1:54:56
● (Issue 3) Creaci3n de la API, detecci3n de errores y POSTMAN	1:49:59
● Directorio /cool	1:27:18
● (Issue 1) Configuraci3n Github	1:20:13
● (Issue 2)Extender la API con b3squedas para todas las columnas y paginaci3n	1:20:01
● (Issue 2) Creaci3n del endpoint /loadInitialData	1:19:21
● Other time entries	4:20:32

PROJECT - TIME ENTRY

DURATION

PERCENTAGE

● SOS2425-14	70:34:10	100.0%
(Issue 1) Configuraci3n Github	1:20:13	1.89%
(Issue 1) Desplegar API y modificar index.js	2:13:26	3.15%
(Issue 1) Integraci3n Nedb	3:37:05	5.13%
(Issue 2) Creaci3n del endpoint /loadInitialData	1:19:21	1.87%
(Issue 2) Tarea Individual 1	0:27:09	0.64%
(Issue 2)Extender la API con b3squedas para todas las columnas y paginaci3n	1:20:01	1.89%
(Issue 3) Creaci3n de la API, detecci3n de errores y POSTMAN	1:49:59	2.6%
(Issue 3) Extensi3n colecci3n de POSTMAN y desarrollo tests	1:13:39	1.74%
(Issue 3) Tarea Individual 2	0:30:07	0.71%
(Issue 4)Modificaci3n package.json y archivo /docs	2:10:12	3.07%
(Issue 5)Configuraci3n sistema CI/CD	3:54:01	5.53%
Archivo index-JDP.js	2:54:30	4.12%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
D03.A	5:08:00	7.27%
D03.B	14:03:39	19.92%
Dashboard employment	8:55:00	12.64%
Desplegar el proyecto en Render (Issue 1)	2:29:12	3.52%
Directorio /cool	1:27:18	2.06%
F02	2:32:57	3.61%
Index-jdp.js (Issue 2)	1:15:03	1.77%
Issue1	2:51:03	4.04%
Modificaci-n "README.md" (Issue 1)	0:54:34	1.29%
Pasar a svelte del front, about y home	6:12:45	8.8%
Tareas Individuales (Issue 3)	1:54:56	2.71%